- Approved For Releage 2000/05/10 : CIA-RDP78B04747A000100150025-8

BAUSCH & LOMB INCORPORATETD

R o C H E S T E R 2, N E W Y O R K

v

May 10, 1963

25X1A
08 ce Box
Maln PO
Washiagton 13, D, C.
25X1A
Attention:

Subject: Monthly Progress Repord
Covering 1 February 1963 to 1 March 1963
Variable Magnification Tracing Projector

Dear Sir:
We are enclosing the original and one copy of the subject

Frogress Report. We have forwarded one copy directly to
the Contracting Officer.

25X1A

DCB
Enc.

Product Supervisor
Analytical & Photogrammetric
Instrument Sales

cct Contracting Officer
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Variable Magnification Tracing Projector
U.8. Govermment Order "MP3L0L8

Monthly Progress Report
Covering 1 February 1963 to 1 March 1963

The following work wag accomplished on the project
during this Teporting period,

1. The manufacturing Sub-contracted to Liberty Tool
and Die Company was Stopped 18 February 1963 pe.
cause they had éxpended theip allocated funds,
The unassembled, unpainted partg were delivered

ReSearch & Devel opment
BAUSCH & LoMB INCORPORATED

0150025-8
Approved For Release 2000/05/10 : CIA-RDP78B04747A00010



